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The purpose of thi s letter i  s to requeEt an exteneion for

ins ta l la t ion  o f  r ip - rap  in  the  dra inage be low the  H iawatha Por ta l

conveyor  s t ruc tu res .  Co-Op has  been work ing  d i l jgen t ly  to  c lean

up the coal  receiv ing b in area and just  recent ly  completed the ma' in

i nstal I  at i  on requi rements for the cross conveyor. Thi s work has

been completed in spi te of  equipment compl icat ions and the back

problems exper ienced by the key equipment operator  at  Bear Canyon

Mine.  In  o rder  to  comple te  coa1 c lean up  opera t ions  tha t  a re  be ing

done to  e l im ina te  the  recur r ing  f i re  p rob lem exper ienced a t  the

rece iv ing  b in  s i te  and  to  a l low add i t i ona t  t ime  to  ins ta l l  r i p - rap

proper ly ,  Co-Op requests that  the dead' l  ine be extended unt i l .  11

October  lg8g.  Th is  f i re  has  been an  unpred ic tab le  source  o f

annoyance and delay to the mining operat ion and Co-Op wishes to

comple te  opera t ions  needed to  e l im ina te  the  prob lem a t  th is  t ime.

DOGM wi  I  1  be  no t i f ied  upon comple t ion  o f  r ip - rap  ins ta l  la t ion .

c .  c .  Co -Op
hlm. J .

M i  n i  ng  Co .
Mal enci  k (  DOGM )

Thank you r

i t r r ]  V C. Mangum,
Permi t t i  ng & Comp Consu 1 tant .


